KAISER « HILL
COMPANY

MEMORANDUM

Date: January 15, 2003 Minutes are

NOT UCNI:
To: Jan Robbins, T130G
From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for January 15, 2003

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

P. Bakke W. Moe
D. Coyne D. Onyskiw
D. Delvecchio D. Rack
J. Floerke M. Simmons
F. Gerdeman J. Thompson
R. Leitner K. Trice

R. Vonfeldt

Additional items discussed:

1. K. Trice discussed the impact of budget issues on the project. The project will cut back to 50
hour-weeks for awhile and additional scrutiny of purchases against current requirements.
This will slow the progress in several areas.

2. PuSPS numbers as of 1/14/03: Good cans: 1304
Approved data packages: 1212 A
Pretreatment batches complete: 13
Feed cans remaining: 1400 JAN 2003
. . RECEIVED
3. Other Nuclear Operations as of 1/14/03: 9975 containers packaged: 1023 Mcmm
Low level oxide cans generated: 74
Components size reduced: 22

4. The Environmental Matrix was not discussed at the meeting but it has been update to show
removal of tanks under AREA AM: Tanks D2860, D206, D211, D212, D213, D214, D217,
D251, D837A/B, D838 A/B, D839 A/B, D840 A/B and D850 from room 4101; and tanks D200,
D241, D242, and D243 from room 4103.

Action items:
From 11/27/02.
The State requested a copy of the current T231A tank sludge removal process
procedure and a copy of the rewritten procedure. — D. Coyne
STATUS: Procedure just now completed. Will supply to D. Onyskiw.
New 12/4/02
Both the State and DOE requested copies of the “underslab characterization”
work package when complete —-D. Coyne
STATUS (Waiting for RISS comments) Dan Coyne
End
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Ward, David

From: Green, Ken

Sent: Monday, January 20, 2003 8:09 AM

To: Ward, David

Cc: Pennell, Jeffrey; Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet
Subject: FW: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

David:

Following review of the submitted documents, | agree they are all unclassified and not UCNI (U/NU).

Please retain this e-mail as your record of review for public release of the files:
e TRANSMITTAL MINUTES (2).doc (27,136 bytes)

e Weekly State Status - (01-15-03).doc (63,488 bytes)

» Environmental Matrix.xls (21,504 bytes)

Thanks,

Ken Green m

Worldwide Security Services
X5689

From: Ward, David
Sent: Friday, January 17, 2003 2:52 PM

To: Hoffman, Betty; Green, Ken; Nesheim, Janet
Cc: Pennell, Jeffrey
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for January 15,
2003 . All three documents have been reviewed by Jim Floerke, who has signed on the cover page of the
transmittal memorandum, that they are unclassified and NOT UCNI.

Your return E-mail indicating approval will accompany the minutes to the Administrative Record for access

by the public.
Thanks
David, x5938
AN AN 2
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D&D Summary (AAC/AAD)
Week Ending 01/10/03

L D&D ]
Set 3 (1AD103BDO00)

e Mechanical stripout for tank removal complete. 2 of 5 tanks removed.
o Electrical isolation and stripout is complete.

Set 4 (1AD104BD00)
e Mechanical stripout in process. Attic isolations completed.
s Electrical isolation and stripout is complete.

Set 5 (1AD105BD00)

e Set complete.

Set 6 (1AQ31DR02B)

e Scanning of tanks in rooms is complete.

¢ Engineering and Planning activities in process. (Initiate D&D in Room 3563)
» Glovebox internal component removal in process.
= D&D package for Room 3563 in final signature.

e Electrical isolation and stripout package in process.

Set 8 Tank Cerium Decon (1AD108DH00)

s Strip-out package pending, based on coupon results.
o Coupon removal activities on hold.

Set 9 (CSV)

e Work package planning and engineering under way to support disposal of 1,147 container pallets.

e Preparations under way to support Radiological and Beryllium Decon effort.

e Completed video of floor beneath racks and 37 of 138 pallets verified empty in support of vault
deactivation.

Set 12 Dismantlement (1AD112BD00)

¢ Dismantlement engineering/planning initiated.

Set 13 Dismantlement (1AD113BD00)

¢ Electrical isolation and stripout in process.
¢ Dismantlement planning and engineering activities in process.
* Room 2307 D&D in process.

Set 14 Dismantlement (1AD114BD00)

Electrical isolation is 95% complete.

Mechanical isolation package is 80% complete.
Equipment removal from Room 2339 continues.
GB 7,9, 12, and 13 - Removal is 100% complete.
GB 10 - Final decontamination in process.

GB 8 - Next box to be worked.

Set 16 Dismantlement (1AD116BD00)

¢ Electrical isolation and stripout package due from P/E January 21.
e Mechanical isolation and stripout package due from P/E February 3.
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Set 56 Dismantlement (1AD456BD00)

e Mechanical stripout package is ready to work pending resource assignment.
e Electrical strip out is complete.

Set 58 Dismantlement (1AD458BD00)

e Electrical isolation and stripout in process.
e Mechanical isolation and stripout package ready to work pending resource assignment.
GB 118/120 stripout package at P/E.

Tanks
e Set 12 - Raschig ring removal in process. (1AC112ET00)
* Completed for Room 1105 (Tanks 131A, 229A, and 229B) and Room 1115 (Tanks 400A, 400B,
400C, 160A, and 160B).
= Room 1117: Removing rings from Tank 157A. Rings removed from Tanks 2B and 157B.
= SCO surveys completed on Tanks T30, T31, T10, 238A/B, and 240A/B. All meet SCO.
o Set 10 - Ring Removal package ready to work. (1AC110ET00)
e Set 6 - Ring Removal for Room 3563 ready to work. (1AC106ET00)

D&D Waste

Repackage/disposition the remaining 3000 legacy drums
e Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374)

e January 13, 2003 inventory = 1,747

Drum Category # 55 Gallon Drums
No glovebox processing 440
Box & Go 129
Drum repack (e.g. c-cell) 253
Glovebox processing 49
Empty 148
Unknown - Standards (Waiting disposition) 50
Unknown - Disposition 8
New Generation/New empty 532
Building 371 Total 1,609
Building 374 Total 138
Grand Total 1,747
Net Drum Loss for Week 25
Material Stewardship containers received to date 54

Revision 01/15/03



CONSTRUCTION / MAINTENANCE

B374

e 231 Sludge Removal - Clean up of area complete. Awaiting parts to re-start. Expect parts late the
week of January 13 for installation.

e Tank Sludge Removal - Sludge removal strategy being developed to package sludge in DOT
containers and consider off-site treatment. Standard Work Package is approved.

Set 3 Dismantlement [Tank Removal] (1AD103BD00)

e Removed 2 of 5 tanks.

Set 21 Dismantlement (1AD421BD00)

e Electrical airgapping in progress. Mobilizing to perform mechanical stripout.

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104] (1AD1AMBX00)
e Setting up for potassium tank removal. Continuing with mechanical removal. Electrical removal in
4101 and 4102.

Upgrade Building Ventilation System
e Removal of in-line supplies filters suspended pending package change. Approximately 190 of 210

filters removed in attic.

Room 3701 Security Upgrades
e Complete. Awaiting procedure approval.

Room 3602 Parts Crushing
e 23 parts crushed and packaged.

B371/374 Demolition Contract
e Contract going out for bid January 26.

B371 Underslab Characterization
e Commencing development of work package. Awaiting input from RISS environmental.

B371 West Wall Removal
e Mobilizing for asbestos removal. Completing packages for walls, electrical, and sprinkler relocation.
Removing inner office walls.

B371 Asbestos Removal
e Setting up contract to remove asbestos tile from the west end of B371. Contract bids have been
received. Evaluating for award.

Revision 01/15/03 3



(¢

PuSPS

There are a total of 1281 good cans that are in final review; this is an increase of 29 cans from the
week ending 12/13/02. Of those:

1198 have data packages and are ready to ship; this is an increase of 9 cans from last week.
There are 1076 POC’s to be sent to WIPP.

Campaign II Start-Up (<80% material @ approximately 400 batches)

Preparation for pre-batching/pre-treatment (room 3602) is complete.

The Readiness Assessment for pre-batching has been completed. The 7 pre-start findings
are closed.

TGAIR system is in dry run, training, and procedure verification and is expected to be
completed by 12/6.

Authorization documentation for TGAIR was completed

Operating procedure changes to support processing is complete.

®
Sizing of Composites (analyzing the optional method of processing)

e Decision not to put 15 Pu/tantalum parts in 3013 cans. Still need decision on packaging method (from RFFO
and Savannah River).
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Basis for Interim Operations (BIO)
Week Ending 1-17-03

PuSPS

e  Page Change to streamline PuSPS container controls (With RFFO for approval.
Approval expected midweek and implementation expected by COB 1/17/03)

Operations

e Revised JCO to allow Permacon and Sprinkler Deficiency (Set 6 OOC) (DOE,
RFFO Reviewing)

e Streamline JCO to support open Hatch in Room 1214 to support CSV pallet
Removal. (Drafted ~ On Hold for Operations issues)

D&D Support
e JCO for transferring large/long items through airlocks (On Hold)

e Page Change to allow storage of drums and SWB’s in B374 (In draft)

DBIO Development And Implementation.

e Submitted to DOE, RFFO for Review and Approval 7/1/02. RFFO review complete
10/18/02. Initial Cross-Table complete. Final comments expected 1/16/03,
DOE, RFFO Approval expected 2/15/03

Out-of-commission — USQDs for placing dismantlement sets out-of-commission:

Set Qate Compieted | Date to DOE I Response Due I Response/ Approval
Pending
6 12/17/02 12/19/02 12/27/02 Comments resolved.
Approval Expected
midweek
16 Drafted
17
12 Ph. 2 Drafted
Complete
58 8/9/02 8/16/02 8/23/02 9/12/02
25 9/9/02 9/10/02 9/17/02 9/20/02
21, Ph. 11 712102 7/3/02 7/10/02 7/26/02
3,4,5 6-4-02 6/10/02 6/17/02 6/14/02
Bldg. 374 Process Steam 5-16-02 5-20-02 5-27-02 5-23-02
24 9-27-01 10-1-01t 10-8-01 10-1-01
7 10-24-01 10-30-01 11-6-01 11-6-01
14 11-13-01 11-28-01 12-5-01 12-05-01
13 12-13-01 12-18-01 12-25-01 1-30-02
21, Ph. 1 12-11-01 1-15-02 1-22-02 1-29-02
12, Ph. 1 1-2-02 1-15-02 1-22-02 1-29-02
15 1-9-02 1-24-02 1-31-02 N/A
15 (USQD Rev 1) 2-19-02 2-26-02 3-05-02 3-19-02
AM, Ph. 1 2-27-02 3-11-20 3-18-02 3-18-02
Process Vent, Sets 12/13 3-13-02 4-11-02 5-02-02* 5-01-02
Caustic transfer line 4-01-02 4-15-02 4-30-02* 5-01-02
56 4-3-02 4-15-02 5-2-02 Revision requested
56 (USQD Rev 1) 5-7-02 5-9-02 5-16-02 5-15-02
PWTS Cancelled
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